
TRI-PARTY AGREEMENT

Change Notice Number Date:
TPA-CN- 453 TPA CHANGE NOTICE FORM May 19, 2011

Document Number, Title, and Revision: Date Document Last Issued:
Modification of Remedial Design/Remedial Action Work Plan for the December, 2008

221-U Facility for Lead Regulatory Agency, DOE/RL-2006-21, Rev 0

Originator: D.L. Norman Phone: 373-2027

Description of Change:
Modify Lead Regulatory Agency to EPA from Dual, in accordance with Central Plateau
cleanup strategy TPA change packages.

O.A. Farabee and C.E. Cameron/F.W. Bond agree that the proposed change
DOE Lead Regulatory Agency

modifies an approved workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan,

Section 9.0, Documentation and Records, and not Chapter 12.0, Changes to the Agreement.

Modify sections as noted on the attached sheets. If any changes in the Lead Regulatory
Agency were inadvertently not specifically noted in this Change Notice, these changes can
also be considered to be in effect upon approval of this Change Notice.

Note: Include affected page number(s) Continued on page 2
Justification and Impacts of Change:
Tri-Party Agreement Change Form J-09-01 established Appendix J in the TPA and also
established EPA as the Lead Regulatory Agency for the 221-U Facility.

There are no impacts to this change beyond updating the Lead Regulatory Agency in the
work plan.
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Description of Change, Continued

Modify Section 1.1, page 1-2, as follows. (Only the sentence to be modified is shown).

1.1 PURPOSE

As noted in the ROD and in Section 7.3.10, the RD/RAWP is a primary document under the Tri-Party Agreement subject
to EPA and-Eeology-approval.

Modify Section 1.3, page 1-7, as follows.

1.3 PHASED DESIGN APPROACH

Consistent with Tri-Party Agreement Action Plan Section 7.3.9, DOE will submit to EPA and-eelogy-a Remedial Design

Report once a 90% design has been reached for the remedy.

The remedial design for the 221-U Facility will be submitted to the lead regulatory agenies for review and
approval using a phased approach, as defined in the EPA guidance document, Remedial Design/RemedialAction
Handbook EPA 540-R-95-059. Due to the lengthy duration and complexity of the project, a phased design approach is
necessary. As portions of the design reach 90 % completion, they will be submitted to the regulatory agencei agencv for
review and approval. As necessary, this RD/RAWP will also be revised (or addenda prepared at logical points in the
remedial design and remedial action planning process) and submitted for regulatory agency review and approval. Further

discussion of the phased design approach is in Chapters 3.0 and 6.0 and is depicted in schedules provided in Chapter 3.0.
Consistent with Tri-Party Agreement Action Plan Section 7.3.9, DOE will submit to EPAzand-Eelegy a Remedial Design
Report once a 90% design has been reached for the remedy. The schedule for providing this deliverable is shown in

chapters 3.0 and 6.0. Also in accordance with Section 7.3.9, an interim TPA milestone will be developed for reaching the

90% design (unless the regulatory agoneis agrc agency arees that a milestone for the design is unnecessary).
Milestones will be developed during negotiations for 200 Area facility decontamination and demolition (D & D) as agreed
to by the Tri-Parties in the Agreement-in-Principle, Negotiation of Hanford Federal Facility Agreement and Consent

Order Revisions for Central Plateau Facility Disposition Activities (August 2008).

Modify Section 3.3, page 3-12, as follows. (Only the sentence to be modified is shown).

3.3 PROJECT SCHEDULE AND COST

Consistent with Tri-Party Agreement Action Plan Section 7.3.9, DOE will submit to EPA and Eeelegy a Remedial Design
Report once a 90% design has been reached for the remedy.

tiodify Section 3.5.1, page 3-5, as follows.

3.5.1 Regulatory Agencies

The EPA and Ecology arc cc Icadis the ead regulatory agencies agncy for the CERCLA remediation activities at the

221-U Facility. The regulatory agencies are aency is responsible for overseeing the activities to verify that applicable

regulatory requirements are met. Lead regulatory agency approval will be required on primary documents such as the

RD/RAWP and 90 % remedial design packages (i.e., remedial design report).
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Modify Section 3.8.1, page 3-22 and 3-23, as follows. (Only the sentences to be modified
are shown).

3.8.1 Establish Institutional Controls

2. No intrusive work shall be allowed at the 221 -U Facility site unless the EPA has and-Ecology-have approved the plan
for such work and that plan is followed.

5. No intrusive work shall be allowed at the 221-U Facility site unless EPA has and-Eeelegy-have approved the plan for
such work and that plan is followed.

Modify Section 6.2, page 6-2, as follows. (Only the sentence to be modified is shown).

6.2 DESIGN DEVELOPMENT

Consistent with Tri-Party Agreement Action Plan Section 7.3.9, DOE will submit to EPA and-Eeelegy-a Remedial Design
Report once a 90% design has been reached for the remedy.


